

Amendments Triage

Erp Features Updates 2 - what is included, what is new, what is blocked

Document	Erp Features Updates 2.docx
Received	22 August 2026
Prepared by	Mori
Reference	FleetFlow ERP, amendments triage

1. Summary

The document contains around 300 separate requests across 14 areas. I have gone through all of it and split it three ways: work that is part of the current build, work that is a new module and needs its own quote, and work that cannot start until the tracking API exists.

I want to be straight with you rather than agree to everything and miss the dates. Most of the list is genuinely useful and I want to build it. But four of the sections are new systems rather than changes to existing screens, and treating them as amendments would push the finish line out by months.

2. Included, no extra charge

These are adjustments to screens that already exist. I will deliver all of them by 29 August.

- Damage Reports renamed to Incident Report, with customer, vehicle, trip, driver, incident type, location, and root cause and liability
- Dock Events: trailer and container number, bay or gate, activity type, seal number, odometer, dwell time and a detention flag
- Corridor Profitability: click into a corridor to see its costs and expenses
- Roles: assign and remove a user's approval authority
- Expenses: posting date, voucher reference, vehicle, trip, driver, odometer, cost centre and branch
- Companies: company type, registration and tax ID, industry, payment terms and credit limit
- Master Planning forecast: customer or contract, cargo type, equipment class, route breakdown, turnaround days and projected revenue
- Dropdowns in place of free text wherever the values are a fixed list

3. One section I need you to confirm

The Service Orders section describes freight orders: FTL and LTL, shipper and consignee, pickup windows, bill of lading, freight rate, customs.

The Service Orders screen in the system is workshop repair. Parts issued from stock, labour lines, garage costs. It is a different thing entirely.

Did someone look at the wrong screen, or do you want a new order module? The answer changes the estimate by several weeks, so I would rather ask than guess.

4. New scope, quoted separately

These are not changes to what exists. Each one is a system in its own right. I am happy to build any of them, but they need their own timeline and cost, and they cannot sit inside the MVP.

Procurement suite	6 to 8 weeks
Reports module, around 30 reports	3 to 4 weeks
Group consolidation, IAS 21	2 to 3 weeks
HR driver qualification and Tanzania statutory payroll	2 to 3 weeks
Fixed asset depreciation areas and units of production	1 to 2 weeks
Master planning scenarios and capacity model	1 to 2 weeks
Uploads, Excel import, export and emailed reports across all screens	2 to 3 weeks
Tell me which of these you actually want and in what	

order, and I will send a proper quote for each. You do not have to take all of them.

Two notes. The procurement section asks for a vendor collaboration portal, which the PRD lists as out of scope. And the four lines at the end of your document, uploads and Excel import and export and emailed reports, apply to 53 screens, so they are much bigger than they look.

5. Blocked until the tracking API exists

These need the telematics feed your team is still building, so I cannot start or price them yet.

- Hours of Service, fatigue alerts and ELD integration
- Geofenced clock in and clock out, route deviation logs
- Engine idling and driver behaviour scoring
- Automatic dock events triggered by geofence

6. What finishes the amendments

Section 2, delivered and deployed by 29 August, is what completes the amendments. That is the point at which the outstanding 1,039 is due, as we agreed.

Sections 4 and 5 are separate work and do not hold up that date.

You also mentioned a second list from the code review. Send it when it is ready and I will triage it the same way, the same day it arrives.